2010 PROJECT SCHEDULES

PROJECT & SCOPE OF WORK

BID DUE

NTP

SS Compt.

BUDGET/BID

Steam Pipe Vaults Drainage Correction

3/31/2010

4/27/2010

5/18/2010

$33,500

Scope of Work: Install 300 L.F. of 6" ductile iron storm drain pipe, one 48"
manhole, 800 L.F. of construction fencing and hydro-seeding.

Brick Paver Renovation/Restoration

4/30/2010

6/16/2010

6/30/2010

$60,500

Scope of Work: Demolish 3,782 S.F. of existing paving brick on mortar base.
Replace with colored stamped concrete paved surface.

Seminar | & Lecture Hall Re-Roof

6/4/2010

7/6/2010

8/26/2010

$260,000

Scope of Work: The Base Bid requires removal of existing Seminar | building
roof (10,450 S.F.) and insulation and installing new single-ply membrane
roofing with insulation, flashing, walking pads and accessories. Add Alternate
Bid requires removal of existing Lecture Hall (LGI) building roof (17,260 S.F.)
and insulation and installing new single-ply membrane roofing with insulation,
flashing, walking pads and accessories.

Driftwood-Lewis Patch & Seal Coat

6/18/2010

7/16/2010

8/26/2010

$80,000

Scope of Work: The Base Bid includes widening of three intersections along
Driftwood Road, application of bituminous surface treatment seal coat with fog
seal, 2" HMA overlay including surface preparation and crack sealing, drainage
improvements and pavement markings and temporary traffic control. Additive
Alternate includes the application of hot mix asphalt overlay to Overhulse Place
NW.

Bus Loop / Red Square ADA Walkways

7/6/2010

7/23/2010

9/15/2010

$80,000

Scope of Work: ADA accessibility requirements. Construct concrete walkways,
railings, benches and curbs where indicated. Related work includes selective
demolition, protection of existing construction including paved areas, buildings,
irrigation systems and other utilities, and rough and finish grading. An alternate bid
item is indicated for a new covered walkway structure.

Sustainable Agricultural Laboratory

7/8/2010

8/6/2010

2/2/2011

$1,570,000

Scope of Work: New 2,000 SF Educational Facility (Base Bid) and 2,000 SF Covered
Shelter (Alternate 1) or Large Group Instruction Building (Alternate 2) and associated
site work on the existing Organic Farm site.

Organic Farm Water Main Extension

6/29/2010

7/9/2010

9/2/2010

$189,000

Scope of Work: 1905 If of AWWA C900 PVC Water main 10" dia and fittings
including site restoration.

Campus Wide Security

8/23/2010

9/15/2010

1/28/2011

$400,000

Scope of Work: Replace faulty wiring in B/C wing in Library, and add electronic
access control to many exterior and interior doors.

Campus Fire Alarm Upgrades

8/23/2010

9/15/2010

12/28/2010

$250,000

Scope of Work: Replace existing Auto-Call fire alarm panels to Edwards EST-3
panels in several building on campus. Replace underground wiring in Shops
complex and replace horns with speaker type notification devices around
campus.

Art Annex Renovation

6/2/2010

7/6/2010

2/4/2010

$3,687,300

Scope of Work: Renovate Lab Annex Building's systems and

Art Annex Roof

6/3/2010

7/6/2010

2/4/2010

$638,000

Scope of Work: Replace Lab Annex failed roof systems

Boiler Upgrade Phase |

7/15/2010

8/25/2010

12/30/2010

$490,000

Scope of Work: Upgrade boiler controls at the Central Utility Plant

Seismic Upgrade & Renovation Clocktower

10/21/2010

11/11/2010

4/22/2011

$703,688

Scope of Work: Seismically stabilize the Library Clock Tower and Upgrade
Clock Mechanism

Machine Room/ Rare Books Chiller

6/16/2010

7/12/2010

10/8/2010

$375,000

Scope of Work: Provide adequate cooling for the campus Machine Room, Rare
Books, Art Storage, and Multi-Media Lab. In the Library Building

Pool Renovation/ Restoration

5/10/2010

5/10/2010

7/9/2010

$260,000

Scope of Work: Upgrade Pool Circulation System and Mechanical Room

Library C-Wing Service Elevator Renovation

7/6/2010

7/31/2010

10/15/2010

$200,000

Scope of Work: Renovate and bring back on line the existing servicet elevator
in the C-Wing of the College's Library Building




